

RESOLUTION NO. 9-2021

Introduced by Joel Hagy

A RESOLUTION AMENDING RESOLUTION 2020-3, ADOPTED JANUARY 28, 2020, AUTHORIZING THE CITY MANAGER TO ACCEPT CHANGE ORDER NO. 1 FROM KIRK BROTHERS CONSTRUCTION, INC. FOR LABOR AND MATERIALS RELATED TO THE HURON WATER TREATMENT PLANT IMPROVEMENT PROJECT IN AN INCREASED AMOUNT OF FOUR THOUSAND NINE HUNDRED FORTY-THREE AND 14/100 DOLLARS (\$4,943.14).

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF HURON, OHIO:

SECTION 1. The City Manager shall be, and here hereby is, authorized and directed to accept Change Order No. 1 from Kirk Brothers Construction, Inc. to reflect additional labor and materials related to the Huron Water Plant Improvement Project in an increased amount not to exceed Four Thousand Nine Hundred Forty-Three and 14/100 Dollars (\$4,943.14), which Change Order No. 1 shall be in substantially the form of Exhibit "A" attached hereto and made a part hereof.

SECTION 2. That this Council hereby finds and determines that all formal actions relative to the adoption of this Resolution were taken in an open meeting of this Council and that all deliberations of this Council and of its Committees, if any, which resulted in formal action, were taken in meetings open to the public in full compliance with applicable legal requirements, including O.R.C. §121.22.

SECTION 3. That this Resolution shall go into effect, and be in full force and effect, immediately upon its passage.



Sam Artino, Mayor

ATTESTED: 

Clerk of Council

ADOPTED: 09 FEB 2021



State of Ohio
WATER SUPPLY REVOLVING LOAN ACCOUNT (or DWAF)

CONTRACT CHANGE ORDER

RECIPIENT City of Huron

CHANGE ORDER NBR 1

LOAN NUMBER FS390465-0002

CONTRACT General

OWDA PROJECT No. 8846

DATE 1/21/2021

Description of Change: This change order includes the following:
Change Request #1 - New card for PLC, added torque switch indication into PLC, programming. Add \$2,451.58
Change Request #2 - Additional labor and material to add Hand/Auto to existing PLC for Floc Mixers. Add \$2,491.56

SEE ATTACHMENT FOR MORE DETAILS

RECOMMENDED BY:


Poggemeyer Design Group, Inc.

DATE: 1/22/2021

APPROVED BY:


City of Huron, Ohio

DATE:

ACCEPTED BY:


Kirk Brothers Construction, Inc.

DATE: 1/22/2021

Original Contract Amt			\$767,000.00		OWDA APPROVAL The above proposal is hereby accepted and I recommend that it be approved and made a part of the contract noted above. The approval does not constitute an increase in the total loan amount, but represents approval for the work.
Previous Changes (+ / --)			0.00		
This Change (+ / --)			\$4,943.14	(+)	
Adjusted Contract Amt			\$771,943.14		
Ohio EPA Acceptance					Chief Engineer
Date					Date



October 28, 2020

Tom Borck
Poggemeyer Design Group, Inc.
1168 North Main Street
Bowling Green, OH 43402
Ph: 419-352-7537 Fax: 419-353-0187

RE: Change Request 1
10-0819 Huron WTP

Dear Tom Borck:

We are pleased to offer pricing to make the following changes:

Adding I/O Card to PLC

This Change Request is for the additional labor and material to install an I/O input card and associated terminals/labels for adding the torque switches into the new PLC. Also, included is adding programming for PLC, HMI, and SCADA screens to shut down the drives if a switch faults out.

The total amount to provide this work is \$2,451.58

This price is valid for: 30 Days

Please refer to attached sheet for details. If you have any questions, please contact me at (419)595-4020.

Sincerely,

A handwritten signature in blue ink, appearing to read "Jeremy Everhart".

Jeremy Everhart



Change Request 1 Price Breakdown
 Continuation Sheet

Description: Adding I/O Card to PLC

Description	Labor	Material	Equipment	Subcontract	Other	Price
Adding torque switches				\$2,131.81		\$2,131.81

Subtotal:	2,131.81
Contractor's Fee	0.00% \$0.00
Subcontractor's Fee	\$2,131.81 5.00% \$106.59
Supplemental Fee	\$2,131.81 10.00% \$213.18
Total:	\$2,451.58

October 6, 2020

Mr. Jeremy J. Everhart
Project Manager/Estimator
Kirk Bros. Co., Inc.
1700 Fostoria Ave., Suite 800
Findlay, OH 45840



**Reference: Sludge Collection Control Panel & Integration
PAC Proposal HUR1903 Rev 1 CR1**

Dear Jeremy,

PAC Engineering is pleased to submit this proposal for the hardware and provision of engineering services for the addition of the torque switches as outlined in our conference call.

PAC will:

- Provide (1) 24Vdc discrete input card and associated terminals and labels to add the 5 torque switches from the sludge collection drives.
- Update the control panel wiring drawings.
- Add programming for PLC, HMI and SCADA Screens to shut down the drives if a switch faults out and display an alarm for that drive.

The Fixed Fee Cost for this Change Request is \$1,740.00

Invoices will be submitted for payment upon completion of the task with terms of net 30 days.

We appreciate this opportunity to propose our services and look forward to building our relationship with Kirk Brothers and the City of Huron Water Plant. If you have any further questions or comments, please contact me at 734-777-5686 or email at: sbiela@pac-llc.com

Sincerely,

A handwritten signature in black ink that reads 'Steve Biela'.

Steve Biela, PE, CAP, CCST III
President
PAC Engineering LLC





January 06, 2021

Tom Borck
Poggemeyer Design Group, Inc.
1168 North Main Street
Bowling Green, OH 43402
Ph: 419-352-7537 Fax: 419-353-0187

RE: Change Request 2
10-0819 Huron WTP

Dear Tom Borck:

We are pleased to offer pricing to make the following changes:

Adding Hand Auto position to PLC and SCADA for Floc Mixers

This Change Request is for the additional labor and material to add in a Hand Auto position to the existing PLC and SCADA for the Floc Mixers.

The total amount to provide this work is \$2,491.56

This price is valid for: 30 Days

Please refer to attached sheet for details. If you have any questions, please contact me at (419)595-4020.

Sincerely,

Jeremy Everhart



Change Request 2 Price Breakdown
 Continuation Sheet

Description: Adding Hand Auto position to PLC and SCADA for Floc Mixers

Description	Labor	Material	Equipment	Subcontract	Other	Price
Add Hand Auto position to PLC (PAC Engineering)				\$1,184.00		\$1,184.00
Add Hand Auto position to PLC (Transtar)				\$982.57		\$982.57

			Subtotal:	2,166.57
Contractor's Fee			0.00%	\$0.00
Subcontractor's Fee	\$2,166.57		5.00%	\$108.33
Supplemental Fee	\$2,166.57		10.00%	\$216.66
			Total:	\$2,491.56

Jeremy Everhart

From: Steve Biela <sbiela@pac-llc.com>
Sent: Monday, January 4, 2021 4:29 PM
To: Jeremy Everhart
Subject: RE: Huron WTP startup

Follow Up Flag: Follow up
Flag Status: Flagged

Categories: Huron WTP

Scope Change Order 2
Add Auto position to PLC and Scada for Floc Mixers
Using IO card provided on previous Change Request
PAC Scope:

- Update Dwgs
- Revise PLC Program
- Revise Scada Program
- Startup and Commission

Total cost \$1184.00

Steve Biela, P.E.
PAC Engineering, LLC
3608 Sterns Road
Lambertville, MI 48144
734.777.5686 Cell
734.708.4722 Office

sbiela@pac-llc.com
www.pac-llc.com

Confidentiality Notice: This e-mail message, including attachments, is for the sole use of the intended recipient(s) and may contain confidential and privileged information. It is intended for use by the person(s) to whom it is addressed. Any unauthorized use, review, dissemination, forwarding, copying or printing is strictly prohibited. If you received this e-mail in error, please contact the sender immediately.

Date: _____

Transtar RFC-02

***Approved Items = must be approved by Architect before work begins**



Acknowledgement

SOLD TO:
TRANSTAR ELECTRIC INC.
767 WAREHOUSE ROAD
SUITE C
TOLEDO, OH 43615

ORDER DATE	ORDER NUMBER
11/10/20	S101083710
ORDER TO:	PAGE NO.
PEPCO TOLEDO 501 PHILLIPS AVENUE TOLEDO OH 43612 Fax kwaterford@pepconet.com	1 of 1

SHIP TO:
TRANSTAR ELECT CITY OF HURON WTP
10 WATERWORKS DRIVE
HURON, OH 44839

WRITER	CUSTOMER ORDER NUMBER	RELEASE NUMBER/JOB NAME	SALESPERSON	
KENT WATERFO	20042		JIM RADTKE	
ORDERED BY	SHIP VIA	TERMS	VALID THROUGH	FREIGHT TERMS
EMMANUELL	WC WILL CALL	Net Due 30 Days	12/01/20	No
ORDER QTY	DESCRIPTION	Net	Ext	
5ea	CH1 10250T22KB-POP 30.5MM ASSM SSW	94.529/ea	472.65	
		Subtotal	472.65	
		Sales Tax	0.00	
		S&H CHGS	0.00	
		Amt Paid	0.00	
		Amount Due	472.65	

Prices valid for 30 days and subject to change without notice.
All applicable taxes and freight may not be included.
Returns may be subject to restocking fees and/or freight.
All items are subject to manufacturer terms and conditions.
Please see our website at WWW.PEPCONET.COM/TERMS for details.